


Date: September 7, 2005               Proposed Plan Modification No.  29 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2006-2010 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 
 This action aligns the referendum project plan (“The Plan” as defined in the resolution 

authorizing the referendum) to match the proposed FY 2006-2010 Five-Year Capital 
Plan.  

 
Reason for Modification: 
 
 Many of the projects in the Plan are funded by sources other than the ½-Cent Sales 

Surtax, however they are presented here because they are included in “The Plan”.  
THERE HAS BEEN NO CHANGE TO THE USE OR AMOUNT OF THE ½-
CENT SALES SURTAX; IT REMAINS AT $560 MILLION AND THE 
PROJECTS ARE BEING FUNDED AND CONSTRUCTED AS PROPOSED. 

 Each year the School District is required to update the Five-Year Capital Plan.  This 
exercise involves numerous steps including, but not limited to: 

o updating enrollment projections 
o identifying new schools needed to meet school concurrency 
o including additional schools to be modernized 
o adding projects required based on programmatic needs 
o updating project budgets 
o updating project status 
o receiving input from the public, municipalities, advisory committees, Board 

Members and others 
 Previously approved budget and schedule amendments have been reflected, however, 

budget and schedule amendments have also been included for future projects not 
previously discussed in other ISSOC meetings, therefore, approval of this modification is 
required at this time. 

 Construction price increases have been explained previously, however, a presentation 
will be made at the September 7th meeting to address this issue in more detail. 

 The changes that affect these projects are global, therefore, all of the changes are being 
addressed in this Proposed Plan Modification. 

 
Additional Considerations: 
 All changes are shown on the update of the August 23, 2005 Referendum Program Status 

Report and the FY 2006-2010 Five-Year Capital Plan. 



Date: April 28, 2006                 Proposed Plan Modification No. 59 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Cholee Lake Elementary Pre-K Addition 
 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Opening Date for the Cholee Lake Elementary Pre-K 
Addition from 2007 to 2008. 

 
 
Description of Proposed Modification: 
 
 This action revises the opening date, but does not affect the project budget.   

 
 
Reason for Modification: 
 
 This project is to provide two pre-kindergarten classrooms at this school.  This school is 

currently overcrowded and bringing more students onto the campus before this school 
receives some significant enrollment relief would be difficult for the school and unfair to 
these very young students therefore the principal requested this change. 

 Overcrowding manifest itself in several ways including, but not limited to: 
o long lines, delays and traffic congestion at parent drop off and dismissal, 
o lunch periods starting early in the morning and running late into the day meaning 

some students are likely to be hungry during some part of the day, and 
o lack of availability of shared resources such as the media center and computer 

laboratories. 
 The Summit/Jog Area Elementary School (03-Y) is scheduled to open in 2008 and will 

provide significant enrollment relief to Cholee Lake Elementary.  Moving the opening of 
this pre-kindergarten project to 2008 makes more sense because there will be far fewer 
students on campus, which will increase the opportunities for successfully implementing 
this new program at this school.    

 
Additional Considerations: 
 
 One architect and one construction manager will be used for all of the pre-k projects in 

the Plan.  This was done to save money and reduce the learning curve.  This change may 
have some affect on the cost of this project, but that has not been determined at this time. 

 The School Board has directed staff to use any remaining funds from these pre-k projects 
to expand the pre-k classrooms beyond the two per school that is currently planned. 

 
 



Date: July 19, 2006                 Proposed Plan Modification No. 69 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budgets for various projects as indicated in the 
Project Status Report dated July 19, 2006. 

 
Description of Proposed Modification: 
 
 This action revises the project budgets for various projects in accordance with the draft 

FY 2007-2011 Five-Year Capital Plan. 
 The budgets included in the draft FY 2007-2011 Five-Year Capital Plan reflect the most 

recently awarded projects of similar scope plus a 3% annual inflation rate; however, 
additional funds have been placed in Construction Contingency to account for a higher 
inflation rate. 

 
Reason for Modification: 
 
 Despite a recent decline in the residential construction market, the overall construction 

market continues to be very active as various projects currently underway are continuing.  
As reported at the April 28, 2006 ISSOC Meeting, a study by PBS&J reports construction 
cost escalation over the past few years has averaged approximately 23% per year.   

 The continuation of this trend is supported by a June 16, 2006 press release by Turner 
Construction and a July 3, 2006 report by SKANSKA.  These sources cite issues such as 
increased global demand for cement, aluminum, copper, and asphalt as well as rising oil 
prices exacerbated by global unrest which is driving up the costs for nearly all other 
construction materials and services that are either mined or delivered.  They also note that 
the market is still very busy which is resulting in shortages of skilled labor and 
subcontractors. 

 
Additional Considerations: 
 The budgets for the Pre-K Centers at various schools are essentially unchanged, however, 

staff is in the middle of evaluating the various sites and we expect to have better budget 
information prior to finalizing the FY 2007-2011 5-Year Capital Plan.  The Board has 
asked staff to add scope to these Pre-K Center projects if the budgets allow. 

 Since the FY 2007-2011 5-Year Capital Plan is still in the development stage these 
budgets may be revised prior to the September 13, 2006 adoption.  If they are revised 
they will be brought back to the ISSOC for review and approval. 



Date: October 10, 2007              Proposed Plan Modification No. 130 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2008-2012 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. This action revises the project budgets, timing of funding and opening dates for various 
projects in accordance with the FY 2008-2012 Five-Year Capital Plan approved by the 
School Board on September 5, 2008.   

2. The budgets included in the FY 2008-2012 Five-Year Capital Plan reflect the most 
recently awarded projects of similar scope plus a reasonable annual inflation rate. 
Additional funds have been placed in Construction Contingency for unanticipated 
increases. 

3. Budget changes are typically for one of the following reasons: (1) reflect latest design 
phase (Schematic Design, Design Development or Construction Documents) estimate or 
negotiated Guaranteed Maximum Price, (2) reflect negotiated change orders, or (3) 
reflect revised inflation assumptions. 

4. The only scope changes are: (1) reduction of the new Riviera Beach HS (03-MMM) from 
a 1,800 to 1,500 student capacity, and (2) increase planned capacity of Manatee ES 
Addition from 970 to 1,200 students. 

5. The opening dates were revised for projects were revised due to issues associated with 
site acquisition in addition to funding.  This is the case with the Pahokee Stadium, 
Pahokee Area MS (03-MM), and Royal Palm Beach Area ES (03-W). 

6. The changes proposed are in large part the result of the need to cut approximately $212 
million from the 5-Year Capital Plan due to actual and projected decreases in funding as 
well and lower enrollment projections.  Property tax, impact fees and Class Size 
Reduction revenues for FY 2008 were all lower than previously projected. 

7. Staff implemented a prioritization process which was thoroughly feted amongst the 
School Board Members at several public meetings. 

8. These changes are essentially the same as those presented to the ISSOC at the June 25, 
2007 ISSOC Meeting.  There have been no changes to the opening dates of any projects 
since that meeting, however, project budgets and some funding dates have been updated.  



A report comparing the differences between the June 25th information and the current 
information is provided for reference. 

 
Additional Considerations: 
 

1. No project that was included in Referendum Plan has been deleted as a result of this 
action.  Some projects have been rescheduled due to lower enrollment projections and/or 
funding. 

2. No changes were made which would cause the District to violate School Concurrency, 
however, it is possible that some modulars, which are counted towards permanent 
capacity, may be needed at a few schools in order to meet the required Level of Service. 

3. Most projects are funded in two fiscal years.  The first fiscal year funding typically 
covers the cost of pre-construction activities including planning and design, and the 
second fiscal year of funding covers construction and furnishings. 



Date: April 16, 2008                          Proposed Plan Modification No. 137 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Pre-K Classroom Additions 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising 

the project budgets for the Pre-K Classroom Additions at Benoist Farms, 
Cholee Lake, Dr. M.M. Bethune, Gove, Indian Pines, North Grade and 
South Olive elementary schools as indicated below. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Elementary School Original Budget Previous Budget Revised Budget  

Benoist Farms             $795,930  $3,205,326 $3,381,316  
Cholee Lake             $795,930  $1,185,335 $1,322,542  
Dr. M.M. Bethune             $795,930  $82,442 $67,839  
Gove              $795,930  $15,593 $13,117  
Indian Pines             $847,530  $1,100,225 $1,266,119  
North Grade             $795,930  $84,642 $16,007  
South Olive             $795,930  $75,997 $74,429  

Total: $5,623,110 $5,749,560 $6,141,369  
 
Reason for Modification: 
 

4. The Pre-K classrooms planned for Dr. M.M. Bethune, North Grade and South Olive 
elementary schools have been reassigned to other schools which will not require 
construction as per Proposed Plan Modification #122 (attached). 

5. The Pre-K classrooms planned for Gove Elementary were reassigned to Belle Glade 
Elementary and combined with an upcoming classroom addition at that school. 

6. The revised budgets for Dr. M.M. Bethune, Gove, North Grade and South Olive reflect 
the amounts that were expended on those projects prior to the cancellation of the projects 
and the architectural agreements by School Board action on December 5, 2007.  

7. Four (4) additional pre-k classrooms were added to Benoist Farms Elementary in order to 
accommodate special education students. 

8. Additional parking was added to Benoist Farms, Cholee Lake and Indian Pines to provide 
a separate parking and drop off area for pre-k students in accordance with best practices.    



 
Additional Considerations: 
 

2. Despite some changes the District is actually providing more pre-kindergarten classrooms 
than it originally committed to at the time of the 2004 referendum.  

 

Elementary School 
Original # Pre-K 

Classrooms 
Proposed # Pre-K 

Classrooms 
Barton 0 2 
Belle Glade 0 2 
Benoist Farms 2 6 
Berkshire 0 2 
Cholee Lake 2 2 
Dr. M.M. Bethune 2 0 
Gove  2 0 
Indian Pines 2 2 
Lincoln 0 2 
Northboro 2 2 
North Grade 2 0 
South Olive 2 0 

Total: 16 20 
 



Date: January 21, 2009              Proposed Plan Modification No. 139 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
School/Project: Various Projects 
 
Recommendation: I recommend the Independent Sales Surtax Oversight Committee 

approve the Proposed Plan Modification revising the Plan to match the 
FY 2009-2013 Five-Year Capital Plan. 

 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
1. This action revises the project budgets, timing of funding and opening dates for 

various projects in accordance with the FY 2009-2013 Five-Year Capital Plan 
approved by the School Board on September 10, 2008. 

2. The budgets included in the FY 2009-2013 Five-Year Capital Plan reflect the most 
recently awarded projects of similar scope plus a reasonable annual inflation rate.  
Additional funds have been placed in Construction Contingency for unanticipated 
increases. 

3. Budget changes are typically for one of the following reasons: (1) reflect latest design 
phase (Schematic Design, Design Development or Construction Documents) estimate 
or negotiated Guaranteed Maximum Price, (2) reflect negotiated change orders, or (3) 
reflect revised inflation assumptions. 

4. Due to significant decreases in revenue over $600 million in construction projects had 
to be rescheduled to be funded after the five year window of the FY 2009 – FY 2013 
Capital Plan.  These projects include:   
 

Project Previous 
Funding Year 

Notes 

Lake Worth Area High (03-OOO)  2013 Not currently required due to lower 
enrollment 

Scripps/Gardens Elem (04-A)  2013 Not currently required due to lower 
enrollment 

WPB Area Middle (04-OO) 2013 Not currently required due to lower 
enrollment 

Jupiter Middle Addition 2012 Considering replacing older 
portables with modulars 

Crestwood Middle Addition 2012 Considering replacing older 
portables with modulars 

North Palm Beach Elem Mod 2011 Candidate for additional sales tax 
funding 



 
5. The following is a summary of discussion of the impacts on the other projects: 

 
Project Schedule Budget Scope 

Riviera Beach Area High 
(02-MMM) 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Galaxy Elementary 
Modernization 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Plumosa Elementary 
Modernization 

Rescheduled due to 
budget reductions 

No change No change 

Suncoast High 
Modernization 

Postponed move in 
until after FCATs 

No change No change 

Banyan Creek Elem Core 
Addition 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Belle Glade Elementary 
Addition & Pre-K 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation & add Pre-K 

Added Pre-K here 
instead of Gove Elem  

Boca Raton High 
Swimming Pool 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Carver Middle Core 
Addition 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Lake Worth Middle Core 
Addition 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Manatee Elementary 
Addition 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation 

No change 

Relocatables & Modulars 
- Replacement 

No change – Projects 
completed 

Budget lowered based 
on less revenue 

Locations were not 
initially defined 

Pahokee High Stadium Revised due to 
extensive demucking 

No change No change 

Seminole Trails 
Elementary Addition 

Rescheduled due to 
budget deliberations 

No change No change 

West Tech Ed Center 
Modifications 

Rescheduled due to 
budget reductions 
and program changes 

Budget increased due to 
inflation and code 
requirements 

Design changes 
requested by academic 
team 

Whispering Pines Elem 
Core Addition 

Rescheduled due to 
budget reductions 

Budget increased due to 
inflation and scope 

Added SF instead of 
minor renovation 

 
6. Staff implemented a prioritization process which was thoroughly feted amongst the 

School Board Members at several public meetings. 
7. These changes are essentially the same as those presented to the ISSOC at the 

September 3, 2008 Special ISSOC Meeting.  
 

Additional Considerations: 
 
1. No project that was included in Referendum Plan has been eliminated as a result of 

this action. Some projects have been rescheduled due to lower enrollment projections 
and/or funding. 

2. No changes were made which would cause the District to violate School 
Concurrency, however, it is possible that some modulars, which are counted towards 
permanent capacity, may be needed at a few schools in order to meet the required 
Level of Service. 
 
 



Date: September 2, 2009              Proposed Plan Modification No. 153 
 
 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification 

revising the Project Budgets for the projects indicated below. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and are being closed out with excess funds being 
returned to the District. There may be additional small amounts of funds to come back to 
the District after this approval. This is because we typically do not take all of the money 
out of the project until we are certain there are not any other unresolved issues. 

 
Project Current 

Budget 
Proposed 
Budget 

Allamanda Elementary Modernization  $28,323,202 $26,676,209  
Barton Elementary Modernization $33,193,266 $32,190,210 
Boca Raton Middle Modernization $36,413,919 $35,723,039 
Congress Middle Modernization $31,367,517 $31,195,971 
Forest Park Elementary Modernization $30,870,768 $30,283,761 
J. F. Kennedy Middle Modernization $32,603,144 $32,430,344  
Palm Beach Gardens Elementary Mod   $28,114,256    $27,238,962 
Palm Beach Gardens High Modernization $106,022,848 $105,522,848 
Rolling Green Elementary Modernization $25,799,272 $25,654,724 
Royal Palm School Modernization $44,267,281 $43,192,283 
Westward Elementary Modernization $32,342,879 $31,992,878 
Bak Middle School of the Arts Auditorium $4,993,477 $4,876,705 
Banyan Creek Elementary Addition $13,794,581 $11,758,451 
Benoist Farms Elementary Pre-K Addition $4,507,196 $4,001,632 
Boca Raton High Academy and Science $20,563,059 $20,401,322 
Carver Middle Addition $10,130,872 $10,096,859 



Cholee Lake Elementary  Pre-K Addition $2,164,722 $2,101,529 
Citrus Cove Elementary Addition $14,289,747 $14,022,535 
Glades Central High Academy $9,577,320 $8,995,217 
Indian Pines Elementary Addition & Brick $13,424,520 $12,472,269 
Jerry Thomas Elementary Addition $15,611,674 $15,533,464 
Okeeheelee Middle Addition $9,529,191 $9,319,112  
Relocatables & Modulars - Replacement $87,313,114 $84,563,114  
Village Academy - Middle School Addition   $19,526,025    $18,421,242  
Totals: $654,743,850 $638,664,680 
Net Increase (Decrease):  ($16,079,170)  

 
 
Additional Considerations: 
 

1. There was no reduction of the scope of these projects in order to achieve these savings. 



 
Date: March 4, 2016                        Proposed Plan Modification No. 169 

 
 
 
 

½-CENT SALES TAX REFERENDUM RESOLUTION  
CAPITAL PLAN MODIFICATION 

 
Schools/Projects: Various Projects 
 
Recommendation: I recommend the ISSOC approve the Proposed Plan Modification revising the Project 

Budget for Various Projects as indicated below as part of the close-out process. 
 
Description of Proposed Modification: 
 

Revisions Yes No 
Opening Date   

Timing of Funding   
Project Budget   
Scope Change   

 
Reason for Modification: 
 

1. These projects have been completed and unused funds are being deducted from the project budgets.  
Remaining sales tax revenues were directed to Restricted Reserve. Other remaining dollars from other 
funding sources were redirected within the capital budget.  

 
Project Current 

Budget 
Proposed 
Budget 

Closeout 
Status 

Pahokee Area Mid (03-MM) $37,296,467 $36,118,974 Final 
Everglades Elementary School (03-W) $25,778,116 $24,166,637 Final 
Berkshire Elementary Modernization $28,218,325 $28,221,597 Final 
Boca Raton Middle Modernization $35,501,423 $35,489,779 Final 
Galaxy Elementary Modernization $29,650,055 $29,358,579 Final 
John I. Leonard High Modernization $69,181,685 $69,172,992 Final 
North Palm Beach Elementary Modernization $29,000,000 $26,059,867 Final 
Northboro Elementary Modernization $33,409,133 $31,492,559 Final 
Palm Beach Gardens High Modernization $105,372,737 $104,494,490 Final 
Palm Springs Middle (Jefferson Davis) Mod $34,869,138 $34,784,912 Final 
Plumosa School of the Arts Modernization $30,794,289 $30,384,456 Final 
Royal Palm School Modernization $40,642,282 $40,291,402 Final 
Suncoast High Modernization $88,541,495 $86,825,282 Final 
Westward Elementary Modernization $31,745,826 $31,691,976 Final 
Academies at Existing Schools $7,923,356 $5,586,394 Final 
Belle Glade Elementary Addition & Pre-K $7,527,638 $7,330,599 Final 
Benoist Farms Elementary Pre-K Addition $4,001,227 $3,874,445 Final 
Boca Raton High Swimming Pool $3,391,548 $3,272,895 Final 
Boynton Beach High Academy $10,620,034 $10,247,253 Final 
Carver Middle Addition $10,096,859 $10,060,175 Final 
Carver Middle Core Addition $300,000 $194,380 Final 
Cholee Lake Elementary  Pre-K Addition $2,101,529 $1,963,776 Final 
Crestwood Middle Addition (includes Core) $14,697,942 $14,416,613 Final 
Dr. MM Bethune Elementary Pre-K Addition $60,375 $61,036 Final 
Indian Pines Elementary Addition & Brick $12,458,237 $12,458,232 Final 
Indian Pines Elementary  Pre-K Addition $2,224,990 $2,117,728 Final 



Lake Worth Middle Core Addition $1,100,000 $993,515 Final 
Manatee Elementary Addition $14,484,357 $13,408,292 Final 
Pahokee High Stadium $13,223,362 $12,496,981 Final 
Palm Beach Lakes High Academy & Addition $14,109,847 $13,664,411 Final 
Santaluces High Academy $8,162,279 $8,162,274 Final 
Seminole Trails Elementary Addition $13,964,011 $12,866,219 Final 
Village Academy - High School Addition (buildout) $1,026,264 $1,026,249 Final 
Wellington Elementary Addition $21,952,000 $21,649,669 Final 
West Tech Ed Center Modifications $1,914,043 $1,350,452 Final 
Whispering Pines Elementary Addition $4,518,105 $4,418,415 Final 
Whispering Pines Elementary Classroom and Core 
Addition 

$9,052,536 $8,978,232 Final 

Totals: $729,294,876 $713,812,262  
Net Increase (Decrease):  ($15,482,614)   
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