
QSCB Cash Flow Report 
For Month Ending October 31, 2012  
Prepared November 6, 2012  
 

To comply with the rules associated with the Qualified School Construction Bonds, all funds must be spent prior to November 15, 2013. 

Project Summary  Design    Construction   Total 
Budget         1,872,254       36,574,854        38,447,108 
S ta rt Da te 12/1/2010 4/15/2012 17                 
Com ple tion Da te 11/30/2011 6/15/2013 19                 
Total Months 31                 

 Quarte r 

 Projected  
Expenditures
as  of  11/2011   Actuals  

 Cumulative  
Variance  

Nov  10 ‐  Jan  11 28,084             ‐                    (28,084)            
Feb  11 ‐  Apr 11 224,671           ‐                    (252,754)          
May  11 ‐  Ju l  11 449,341           361,038           (341,058)          
Aug  11 ‐  Oct 11 561,677           522,058           (380,677)          
Nov  11 ‐  Jan  12 458,702           358,876           (480,503)          
Feb  12 ‐  Apr 12 332,655           1,041,646       228,488           
May  12 ‐  Ju l  12 2,925,988       3,823,006       1,125,506        
Aug  12 ‐  Oct 12 7,314,971       2,572,023       (3,617,442)      
Nov  12 ‐  Jan  13 10,606,708     ‐                    ‐                    
Feb  13 ‐  Apr 13 10,240,959     ‐                    ‐                    
May  13 ‐  Ju l  13 5,303,353       ‐                    ‐                    
Aug  13 ‐  Oct 13 ‐                    ‐                    ‐                    
Total through  10/12 12,296,088     8,678,647       (3,617,442)      
Percentage  Comple te 23%
Variance  from  Projections ‐29%

 Gove  Elem  Modernization  
 Proje ct# 12418437 

Galaxy  Elem  Modernization
Proje ct # 08217510

Project Summary Design Construction Total
Budget           2,262,144        26,156,951         28,419,095 
S ta rt Da te 10/12/2010 8/15/2011 10                  
Com ple tion Da te 6/15/2011 5/13/2012 11                  
Total Months 19                  

Quarte r 

 Projected  
Expenditures
as  of  11/2011  Actuals  

 Cumulative  
Variance  

Nov  10 ‐  Jan  11 33,932                 211,013            177,081             
Feb  11 ‐  Apr 11 271,457               285,669            191,293             
May  11 ‐  Ju l  11 542,915               333,032            (18,590)              
Aug  11 ‐  Oct 11 678,644               511,665            (185,569)           
Nov  11 ‐  Jan  12 554,226               724,770            (15,025)              
Feb  12 ‐  Apr 12 311,756               267,780            (59,001)              
May  12 ‐  Ju l  12 2,092,556           2,443,003         291,446             
Aug  12 ‐  Oct 12 5,231,390           2,927,611         (2,012,334)        
Nov  12 ‐  Jan  13 7,585,516           ‐                     ‐                      
Feb  13 ‐  Apr 13 7,323,946           ‐                     ‐                      
May  13 ‐  Ju l  13 3,792,758           ‐                     ‐                      
Aug  13 ‐  Oct 13 ‐                        ‐                     ‐                      
Total through  10/12 9,716,876           7,704,542         (2,012,334)        
Percentage  Comple te 27%
Variance  from  Projections ‐21%


