
QSCB Cash Flow Report 
For Month Ending February 28, 2013  
Prepared March 12, 2013 

  

To comply with the rules associated with the Qualified School Construction Bonds, all funds must be spent prior to November 15, 2013. 

Project Summary Design   Construction   Total 
Budget       1,872,254       36,574,854        38,447,108 
S ta rt Da te 12/1/2010 4/15/2012 17                  
Com ple tion Da te 11/30/2011 6/15/2013 19                  
Total Months 31                  

Quarte r 

 Projected  
Expenditures  

Treasury
11/2011 

 Projected  
Expenditures  

Program  
Mgmt.
03/2012  Actuals  

 Cumulative  
Variance  

Nov  10 ‐  Jan  11 28,084             ‐                   ‐                    (28,084)             
Feb  11 ‐  Apr 11 224,671          ‐                   ‐                    (252,754)          
May  11 ‐  Ju l  11 449,341          ‐                   371,137           (330,959)          
Aug  11 ‐  Oct 11 561,677          ‐                   511,958           (380,677)          
Nov  11 ‐  Jan  12 458,702          ‐                   358,876           (480,503)          
Feb  12 ‐  Apr 12 332,655          ‐                   993,684           180,526            
May  12 ‐  Ju l  12 2,925,988       ‐                   3,608,635        863,173            
Aug  12 ‐  Oct 12 7,314,971       ‐                   2,541,441        (3,910,357)       
Nov  12 ‐  Jan  13 10,606,708    ‐                   3,878,525        (10,638,540)    
Feb  13 ‐  Apr 13 10,240,959    18,728,672    1,051,990        (13,244,035)    
May  13 ‐  Ju l  13 5,303,353       8,391,952       ‐                    ‐                     
Aug  13 ‐  Oct 13 ‐                   5,491,551       ‐                    ‐                     
Total through  2/1 26,560,281    32,612,175    13,316,246     (13,244,035)    
Percentage  Comple te 35%
Variance  from  Projections ‐41%
Retainage 456,701          

Gove  Elem  Modernization  
Proje ct # 08217510 

Galaxy  Elem  Modernization
Proje ct # 08217510

Project Summary Design Construction Total
Budget         2,262,144            26,156,951    28,419,095 
S ta rt Da te 10/12/2010 8/15/2011 10              
Com ple tion Da te 6/15/2011 5/13/2012 11              
Total Months 19            

 Quarte r 

 Projected  
Expenditures  

Treasury
11/2011 

 Projected  
Expenditures  

Facilite s  
Services Actuals  

 Cumulative  
Variance  

Nov  10 ‐  Jan  11 33,932              ‐                         211,013         177,081        
Feb  11 ‐  Apr 11 271,457            ‐                         286,714         192,338        
May  11 ‐  Ju l  11 542,915            ‐                         813,239         462,662        
Aug  11 ‐  Oct 11 678,644            ‐                         30,413           (185,569)       
Nov  11 ‐  Jan  12 554,226            2,602,229            687,518         (52,276)         
Feb  12 ‐  Apr 12 311,756            698,054                277,685         (86,348)         
May  12 ‐  Ju l  12 2,092,556        3,092,426            2,323,272     144,368        
Aug  12 ‐  Oct 12 5,231,390        4,854,958            2,815,044     (2,271,979)   
Nov  12 ‐  Jan  13 7,585,516        6,434,068            4,410,947     (5,446,547)   
Feb  13 ‐  Apr 13 7,323,946        5,945,180            1,051,990     (7,010,252)   
May  13 ‐  Ju l  13 3,792,758        2,908,708            ‐                  ‐                 
Aug  13 ‐  Oct 13 ‐                     1,828,345            ‐                  ‐                 
Total through  2/13 17,302,392      19,966,889          12,907,834   (4,394,557)   
Total for program 28,419,096      28,363,968          12,907,834   (15,511,262) 
Percentage  Comple te 46%
Variance  from  Projections ‐22%
Retainage 472,908        


