
QSCB Cash Flow Report– Galaxy 
For Month Ending April 30, 2013  
Prepared May 09, 2013 
  

To comply with the rules associat- ed with the Qualified School 

Galaxy Elem Modernization
Project # 08217510

Project Summary Design Construction Total
Budget             2,262,144           26,156,951          28,419,095 
Start Date 10/12/2010 8/15/2011 10                   
Completion Date 6/15/2011 5/13/2012 11                   
Total Months 19                  

 Quarter 

 Projected 
Expenditures 
Treasury
11/2011 

 Projected 
Expenditures 

Facilites 
Services
05/2013  Actuals 

 Cumulative 
Variance
Treasury 

Nov 10 ‐ Jan 11 33,932                   211,013                211,013               (17,234)              
Feb 11 ‐ Apr 11 271,457                 286,714                286,714               161,248              
May 11 ‐ Jul 11 542,915                 813,239                813,239               (164,260)            
Aug 11 ‐ Oct 11 678,644                 30,413                  30,413                 (221,190)            
Nov 11 ‐ Jan 12 554,226                 687,518                687,518               124,916              
Feb 12 ‐ Apr 12 311,756                 277,685                277,685               70,882                
May 12 ‐ Jul 12 2,092,556             2,323,272            2,323,272           470,349              
Aug 12 ‐ Oct 12 5,231,390             2,815,044            2,815,044           (1,534,777)        
Nov 12 ‐ Jan 13 7,585,516             4,410,947            4,410,947           (1,169,148)        
Feb 13 ‐ Apr 13 7,323,946             4,043,657            4,043,657           (696,266)            
May 13 ‐ Jul 13 3,792,758             6,309,292            ‐                        ‐                       
Aug 13 ‐ Oct 13 ‐                          6,064,234            ‐                        ‐                       
Total through 4/13 24,626,338           15,899,501          15,899,501         (8,726,837)        
Total for program 28,419,096           28,273,027          15,899,501         (12,519,595)      
Percentage Complete 56%
Variance from Treasury Projections ‐35%
Variance from Facilities Services Projections 0% *Revised Projections
Retainage 745,257              


