
QSCB Cash Flow Report– Gove 
For Month Ending June 30, 2013  
Prepared July 22, 2013 
  

To comply with the rules associat- ed with the Qualified School Construc-

Project Summary Design  Construction   Total 
Budget       1,872,254       36,574,854         38,447,108 
Start Date 12/1/2010 4/15/2012 17                  
Completion Date 11/30/2011 6/15/2013 19                  
Total Months 31                  

 Quarter 

 Projected 
Expenditures 
Treasury
11/2011 

 Projected 
Expenditures 
Facilities 
Services
05/2013  Actuals 

 Cumulative 
Variance
Treasury 

Nov 10 ‐ Jan 11 28,084             ‐                   ‐                    (28,084)             
Feb 11 ‐ Apr 11 224,671          ‐                   ‐                    (252,754)          
May 11 ‐ Jul 11 449,341          371,137          371,137           (330,959)          
Aug 11 ‐ Oct 11 561,677          511,958          511,958           (380,677)          
Nov 11 ‐ Jan 12 458,702          358,876          358,876           (480,503)          
Feb 12 ‐ Apr 12 332,655          993,684          993,684           180,526            
May 12 ‐ Jul 12 2,925,988       3,608,635       3,608,635        863,173            
Aug 12 ‐ Oct 12 7,314,971       2,541,441       2,541,441        (3,910,357)       
Nov 12 ‐ Jan 13 10,606,708    3,878,525       3,878,525        (10,638,540)    
Feb 13 ‐ Apr 13 10,240,959    5,696,482       6,534,328        (14,345,171)    
May 13 ‐ Jul 13 5,303,353       9,758,503       5,643,046        (12,908,233)    
Aug 13 ‐ Oct 13 ‐                   7,840,569       ‐                    ‐                     
Total through 6/13 37,349,863    24,419,494    24,441,631     (12,908,233)    
Total for program 38,447,108    35,559,810    24,441,631     (14,005,477)    
Percentage Complete 64%
Variance from Treasury Projections ‐35%
Variance from Facilities Services Projections 3% *Revised Projections
Retainage 872,434          

Gove Elem Modernization 
Project # 08217510 


