
QSCB Cash Flow Report– Galaxy 
For Month Ending July 31, 2013 
Prepared August 13, 2013 
  

To comply with the rules associated with the Qualified School Construction Bonds, all funds must be spent prior to November 15, 2013. 

Galaxy Elem Modernization
Project # 08217510

Project Summary Design Construction Total
Budget             2,262,144           26,156,951          28,419,095 
Start Date 10/12/2010 8/15/2011 10                   
Completion Date 6/15/2011 5/13/2012 11                   
Total Months 19                 

 Quarter 

 Projected 
Expenditures 
Treasury
11/2011 

 Projected 
Expenditures 

Facilites 
Services
05/2013   Actuals 

 Cumulative 
Variance
Treasury 

Nov 10 ‐ Jan 11 33,932                   211,013                211,013               177,081              
Feb 11 ‐ Apr 11 271,457                 286,714                286,714               192,338              
May 11 ‐ Jul 11 542,915                 813,239                813,239               462,662              
Aug 11 ‐ Oct 11 678,644                 30,413                  30,413                 (185,569)            
Nov 11 ‐ Jan 12 554,226                 687,518                687,518               (52,276)              
Feb 12 ‐ Apr 12 311,756                 277,685                277,685               (86,348)              
May 12 ‐ Jul 12 2,092,556             2,323,272            2,323,272           144,368              
Aug 12 ‐ Oct 12 5,231,390             2,815,044            2,815,044           (2,271,979)        
Nov 12 ‐ Jan 13 7,585,516             4,410,947            4,410,947           (5,446,547)        
Feb 13 ‐ Apr 13 7,323,946             4,043,657            4,879,265           (7,891,229)        
May 13 ‐ Jul 13 3,792,758             6,309,292            7,175,579           (4,508,408)        
Aug 13 ‐ Oct 13 ‐                          6,064,234            ‐                        ‐                       
Total through 7/13 27,634,387           20,392,576          23,910,688         (3,723,699)        
Total for program 28,419,096           28,273,027          23,910,688         (4,508,408)        
Percentage Complete 85%
Variance from Treasury Projections ‐13%
Variance from Facilities Services Projections 4% *Revised Projec
Retainage 598,468              
* Preliminary Figures


