

FY21-FY22 Timeline for Strategic Plan Development

| Activity | March | April | May | June | Jan | Feb | Mar | Apr/May | Jun |
|---|-------------------|----------------|--------|-------------------|---|-----------------------------|--|------------------------------|---------------------------------|
| School Board Completes Foundational Equity Work | March 9 & 31 | April 14 | | | | | | | |
| Monthly Steering Committee Meetings | March 22 | April 16 | May 12 | June 9 | | | | | |
| Complete Internal Needs Assessment | Thru March 30 | | | | | | | | |
| Phase 1 Engagement - Survey | Launched March 22 | Closed April 9 | | | | | | | |
| School Board Reviews Draft Priority Student Outcomes, Themes, and Objectives | | | | June 2 (Board WS) | | | Mar 23 (Board WS) | | |
| Phase 2 Engagement - Focus Groups, District Leadership, Student & Community Engagements | | | May 27 | Thru June 2 | Jan 5-31 District Leadership Engagement | Feb 28 Exec Cabinet Retreat | Mar 24-25 Student & Community Engagement | Mar/Apr Community Engagement | |
| School Board Reviews Draft Strategic Plan | | | | | | | | Apr 13 May 4 (Board WS) | June 20 Exec Cabinet Retreat |